Stard dato 20.04.2020																				
	M	т	Week 1	т	F	М	т	Week 2	т	F	M	Т	Week 3	т	F	M	т	Week 4 O	т	F
Project manager																				
Meet with customers																				
Make gantt chart																				
Give out assignments																				
Follow up on work, make sure it gets done																				
Photographer																				
Take pictures for website																				
Edit pictures, photoshop																				
Make images correct file size																				
Graphic designer																				
Make design for front-page																				
Make banners for the website																				
Design layout for all pages																				
Make mobile design for the site																				
Front-end developer																				
Take the design and write the HTML code																				
Style the page with CSS																				
Add functions using JavaScript																				
Bug fixes, make sure everything works																				
User testing																				
Back-end developer																				
Get domain name ready																				
Set up web server																				
Get the site up and running, make sure it works	3																			